

Project Planning

Project Name: ComicCraft – AI Comic Story Creator using Gemini Models

Academic Year: 2026

Product backlog, sprint schedule and estimation for ComicCraft.

Sprint	Functional Requirement	USN	User Story / Task	Points	Priority
Sprint 1	Ideation & Requirements	USN-1	As a creator, I can enter a story idea for comic generation	2	High
Sprint 1	AI Integration	USN-2	As a user, I can generate a five-panel story using Gemini	3	High
Sprint 2	Story Structure	USN-3	As a user, I receive scene, action, dialogue and image prompt for each panel	3	High
Sprint 2	Character Consistency	USN-4	As a user, characters remain consistent across all panels	3	High
Sprint 2	UI / Export	USN-5	As a user, I can view and download the generated story	2	Medium
Sprint 3	Testing & Documentation	USN-6	As an evaluator, I can run the project using documented setup instructions	2	High

Planned Milestones

Requirements → Prompt/API prototype → Streamlit UI → Structured output → Error handling → Testing → Documentation / Demo